COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/01/2008

ESTIMATE SUMMARY 04:15:20
CONTID: C16421R ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 16421R-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 53.0 DAYS TIME ALLOW: 80 WORK DAYS
I-25 NORTHGATE - NORTH PERCENT TIME: 66.25 ORIG TIME ALLOW: 80 WORK DAYS
PROJECT NO: STA0252-397
I-25 NORTHGATE - NORTH
NAME OF ROAD: 025A
PROJECT COUNTIES: EL PASO
CONTRACTOR:
SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 07/25/2008 DATE TIME STARTED 05/05/2008
2635 DELTA DRIVE DATE LET 02/14/2008 DATE WORK BEGAN 05/05/2008
DATE AWARDED 03/11/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/25/2008 DATE ACCEPTED
COLORADO SPRINGS CO 80910 719-392-4207 DATE NOTICE TO PROCEED 05/05/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 7,012,796.87 PARTICIPATING $ 2,707,330.09 $ 1,364,052.26
AWARD PROJECT AMT: $  6,133,402.89 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 38.61% TOTAL EARNINGS 2,707,330.09 1,364,052.26
FUNDS AVAILABLE: $ 4,305,466.78 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,707,330.09 1,364,052.26
TOTAL CLAIMS: $ 0.00 RETATNAGE -78,284.56 -40,432.34
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,629,045.53 1,323,619.92
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,629,045.53 1,323,619.92
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,323,619.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16421R-BID ESTIMATE RUN 08/01/2008
PROJECT: STA0252-397 ESTIMATE NO: 0003 04:15:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELINEATOR 1,185.000 0.000
EACH 0.000 0.00
5.05000 0.000 0.00
0010 202-00201 REMOVAL OF CURB (ASPHALT CURB ROLL) 12,463.000 7,920.000
LF 0.000 0.00
1.44000 7,920.000 11,404.80
0015 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 317,984.000 115,593.700
SY 107,691.600 170,152.73
1.58000 223,285.300 352,790.77
0020 202-04002 *CLEAN CULVERT 4.000 0.000
EACH 4.000 8,646.16
2,161.54000 4.000 8,646.16
0025 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 4,681.000 3,276.700
cY 0.000 0.00
19.06000 3,276.700 62,453.90
0030 203-01500 BLADING 150.000 6.000
HOUR 0.000 0.00
93.47000 6.000 560.82
0035 203-01510 *BACKHOE 100.000 0.000
HOUR 7.550 1,440.01
190.73000 7.550 1,440.01
0040 203-01594 COMBINATION LOADER 100.000 0.000
HOUR 0.000 0.00
68.74000 0.000 0.00
0045 207-00205 TOPSOIL 3,375.000 0.000
cY 0.000 0.00
10.53000 0.000 0.00
0050 208-00011 *EROSION BALES (WEED FREE) 359.000 155.000
EACH 204.000 3,574.08
17.52000 359.000 6,289.68
0055 208-00020 *SILT FENCE 5,500.000 3,150.000
LF 900.000 1,179.00

1.31000 4,050.000 5,305.50
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PCN: 16421R-BID ESTIMATE RUN 08/01/2008
PROJECT: STA0252-397 ESTIMATE NO: 0003 04:15:20

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 0.000
EACH 0.000 0.00
1,046.80000 0.000 0.00
0065 208-00070 STABILIZED CONSTRUCTION ENTRANCE 9.000 0.000
EACH 0.000 0.00
732.27000 0.000 0.00
0070 208-00110 SEDIMENT REMOVAL AND DISPOSAL 20.000 0.000
cy 0.000 0.00
54.97000 0.000 0.00
0075 212-00006 *SEEDING (NATIVE) 13.000 0.000
ACRE 0.000 0.00
492.69000 0.000 0.00
0080 212-00032 *SOIL CONDITIONING 13.000 0.000
ACRE 0.000 0.00
3,777.28000 0.000 0.00
0085 213-00002 *MULCHING (WEED FREE HAY) 4.500 0.000
ACRE 0.000 0.00
602.17000 0.000 0.00
0090 213-00061 *MULCH TACKIFIER 900.000 0.000
1B 0.000 0.00
3.29000 0.000 0.00
0095 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 40,000.000 0.000
sy 0.000 0.00
1.59000 0.000 0.00
0100 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 500.000 0.000
TON 0.000 0.00
148.31000 0.000 0.00
0105 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 16,207.000 11,493.680
TON 216.040 12,029.11
55.68000 11,709.720 651,997.21
0110 403-34871 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 40,846.000 504.580
TON 13,986.180 828,821.03
59.26000 14,490.760 858,722.44
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PCN: 16421R-BID ESTIMATE RUN 08/01/2008
PROJECT: STA0252-397 ESTIMATE NO: 0003 04:15:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 42,262.000 5,147.500
GAL 7,337.500 6,310.25
0.86000 12,485.000 10,737.10
0120 612-00001 *DELINEATOR (TYPE I) 1,163.000 0.000
EACH 0.000 0.00
19.04000 0.000 0.00
0125 612-00003 *DELINEATOR (TYPE III) 22.000 0.000
EACH 0.000 0.00
22.91000 0.000 0.00
0130 614-80385 *RUMBLE STRIP 238,115.000 0.000
LF 0.000 0.00
0.20000 0.000 0.00
0135 615-00050 *EMBANKMENT PROTECTOR TYPE 5 8.000 0.000
EACH 0.000 0.00
4,704.53000 0.000 0.00
0140 626-00000 MOBILIZATION 1.000 0.500
LS 0.100 16,307.46
163,074.63000 0.600 97,844.78
0145 626-01000 *PUBLIC INFORMATION SERVICES 1.000 0.127
LS 0.000 0.00
18,062.56000 0.127 2,293.95
0150 627-00005 *EPOXY PAVEMENT MARKING 482.000 0.000
GAL 0.000 0.00
395.09000 0.000 0.00
0155 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 6,451.000 0.000
SF 0.000 0.00
11.55000 0.000 0.00
0160 630-00000 *FLAGGING 600.000 187.500
HOUR 145.000 3,423.45
23.61000 332.500 7,850.33
0165 630-00007 *TRAFFIC CONTROL INSPECTION 37.000 9.000
DAY 1.000 75.09

75.09000 10.000 750.90
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PCN: 16421R-BID ESTIMATE RUN 08/01/2008
PROJECT: STA0252-397 ESTIMATE NO: 0003 04:15:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-00012 *TRAFFIC CONTROL MANAGEMENT 75.000 18.000
DAY 12.000 5,792.76
482.73000 30.000 14,481.90
0175 630-80002 *FLASHING BEACON (SOLAR) 8.000 0.000
EACH 0.000 0.00
1,877.30000 0.000 0.00
0180 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 24.000 0.000
EACH 0.000 0.00
69.73000 0.000 0.00
0185 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 46.000 23.000
EACH 0.000 0.00
107.27000 23.000 2,467.21
0190 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 0.000
EACH 0.000 0.00
118.00000 0.000 0.00
0195 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
10,727.41000 1.000 10,727.41
0200 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 1.000
TYPE)
EACH 0.000 0.00
1,340.93000 1.000 1,340.93
0205 630-80360 *DRUM CHANNELIZING DEVICE 200.000 61.500
EACH 0.000 0.00
37.54000 61.500 2,308.71
0210 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 12.000 0.000
EACH 0.000 0.00
42.91000 0.000 0.00
0215 630-80370 CONCRETE BARRIER (TEMPORARY) 500.000 0.000
LF 0.000 0.00
19.31000 0.000 0.00
0220 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 8.000 0.000
(TEMPORARY)
EACH 0.000 0.00

1,930.93000 0.000 0.00
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PCN: 16421R-BID ESTIMATE RUN 08/01/2008
PROJECT: STA0252-397 ESTIMATE NO: 0003 04:15:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 700-70010 F/A MINOR CONTRACT REVISIONS 400,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70016 F/A FUEL COST ADJUSTMENT 47,300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 84,480.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70021 F/A ON-THE-JOB TRAINEE 1,696.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0255 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70025 F/A QUALITY INCENTIVE PAYMENT 182,322.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70034 F/A INTERIM HMA SURFACE REPAIR 14,300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70034 F/A DISPUTES REVIEW BOARD 10,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16421R-BID ESTIMATE RUN 08/01/2008
PROJECT: STA0252-397 ESTIMATE NO: 0003 04:15:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70380 F/A EROSION CONTROL 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 5,823,499.01 $1,057,751.135$ 2,110,414.51
CAT NO0201 ROADWAY SAFETY ITEMS
0290 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 14,400.000 2,558.000
LF 8,415.000 15,062.85
1.79000 10,973.000 19,641.67
0295 202-01300 *REMOVAL OF END ANCHORAGE 73.000 0.000
EACH 33.000 2,639.01
79.97000 33.000 2,639.01
0300 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,020.000 0.000
cy 0.000 0.00
19.06000 0.000 0.00
0305 210-04030 *MODIFY GUARDRAIL 35,934.550 33,954.550
LF 1,980.000 6,276.60
3.17000 35,934.550 113,912.52
0310 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 17,415.000 2,583.000
LF 9,220.000 151,761.20
16.46000 11,803.000 194,277.38
0310 MATERIAL ALLOWANCE GUARDRAIL TY3 COMPONENTS 0.000
LF 0.000 0.00
16.46000 0.000 0.00
0315 606-01340 *END ANCHORAGE TYPE 3D 35.000 5.000
EACH 20.000 14,394.80
719.74000 25.000 17,993.50
0320 606-01370 *TRANSITION TYPE 3G 6.000 0.000
EACH 0.000 0.00
1,012.95000 0.000 0.00
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PCN: 16421R-BID ESTIMATE RUN 08/01/2008
PROJECT: STA0252-397 ESTIMATE NO: 0003 04:15:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY SAFETY ITEMS

0325 606-01380 *TRANSITION TYPE 3H 5.000 0.000
EACH 0.000 0.00
693.07000 0.000 0.00
0330 606-01460 *MEDIAN TERMINAL 1.000 0.000
EACH 0.000 0.00
3,731.95000 0.000 0.00
0335 606-02003 *END ANCHORAGE (NONFLARED) 34.000 5.000
EACH 19.000 29,375.90
1,546.10000 24.000 37,106.40
0340 625-00000 *CONSTRUCTION SURVEYING 1.000 0.600
LS 0.000 0.00
18,062.56000 0.600 10,837.54
CAT 0201 CURRENT AMT $ 560,714.29 $ 219,510.36$ 396,408.02

CAT NO0202 ROADWAY CHAIN UP AREA

0345 203-00000 UNCLASSIFIED EXCAVATION 7,609.000 6,848.100
cY 0.000 0.00
12.14000 6,848.100 83,135.93
0350 208-00040 *CHECK DAM 6.000 6.000
EACH 0.000 0.00
1,144.35000 6.000 6,866.10
0355 304-06007 AGGREGATE BASE COURSE (CLASS 6) 733.000 0.000
cY 0.000 0.00
33.89000 0.000 0.00
0360 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 2,053.000 0.000
TON 1,286.850 71,651.81
55.68000 1,286.850 71,651.81
0365 403-34871 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 684.000 0.000
TON 0.000 0.00
59.26000 0.000 0.00
0370 603-01240 *24 INCH REINFORCED CONCRETE PIPE 8.000 8.000
LF 0.000 0.00

137.32000 8.000 1,098.56
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PCN: 16421R-BID ESTIMATE RUN 08/01/2008
PROJECT: STA0252-397 ESTIMATE NO: 0003 04:15:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0202 ROADWAY CHAIN UP AREA

0375 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,525.79000 1.000 1,525.79
0380 604-00350 *INLET TYPE C (SPECIAL) 1.000 0.500
EACH 0.500 3,687.33
7,374.66000 1.000 7,374.66
0385 607-60620 *ROAD CLOSURE GATE 1.000 0.000
EACH 0.000 0.00
5,977.19000 0.000 0.00
0390 613-10000 *WIRING 1.000 0.000
LS 0.250 6,144.78
24,579.11000 0.250 6,144.78
0395 613-16020 *LUMINAIRE (SPECIAL) INDUCTION (165 WATT) 7.000 0.000
EACH 0.000 0.00
904.96000 0.000 0.00
0400 613-34400 *LIGHT STANDARD METAL (40 FOOT) 7.000 0.000
EACH 0.000 0.00
3,742.72000 0.000 0.00
0405 613-40010 *LIGHT STANDARD FOUNDATION 7.000 0.000
EACH 5.000 5,306.85
1,061.37000 5.000 5,306.85
0410 614-00011 *SIGN PANEL (CLASS I) 42.000 0.000
SF 0.000 0.00
13.39000 0.000 0.00
0415 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 2,000.000 0.000
SF 0.000 0.00
11.55000 0.000 0.00
CAT 0202 CURRENT AMT $ 383,106.65 $ 86,790.77 5% 183,104.48

CAT NO0300 BRIDGE ITEMS

0420 202-00504 *REMOVAL OF EXPANSION DEVICE 108.000 0.000
LF 0.000 0.00

57.47000 0.000 0.00
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PCN: 16421R-BID ESTIMATE RUN 08/01/2008
PROJECT: STA0252-397 ESTIMATE NO: 0003 04:15:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0300 BRIDGE ITEMS
0425 210-00510 *REBUILD PORTIONS OF PRESENT STRUCTURE 1.000 0.000
LS 0.000 0.00
43,834.84000 0.000 0.00
0430 515-00120 *WATERPROOFING (MEMBRANE) 2,999.900 0.000
SY 0.000 0.00
10.73000 0.000 0.00
0435 518-02100 *POLYMER MORTAR END DAM 41.000 0.000
CF 0.000 0.00
611.12000 0.000 0.00
0440 518-03000 *SAWING AND SEALING BRIDGE JOINT 389.900 0.000
LF 0.000 0.00
30.57000 0.000 0.00
0445 518-03100 *RAPID CURE SILICONE JOINT SEAL 108.000 0.000
LF 0.000 0.00
57.47000 0.000 0.00
CAT 0300 CURRENT AMT 125,412.45 $ 0.00$ 0.00
CAT NO0301 BRIDGE SAFETY ITEMS
0450 202-00425 *REMOVAL OF BRIDGE RAILING 928.700 0.000
LF 0.000 0.00
5.06000 0.000 0.00
0455 606-11010 *BRIDGE RAIL TYPE 10R 66.200 0.000
LF 0.000 0.00
94.36000 0.000 0.00
0460 606-11015 *BRIDGE RAIL TYPE 10R (SPECIAL) 862.500 0.000
LF 0.000 0.00
100.76000 0.000 0.00
CAT 0301 CURRENT AMT 97,851.35 $ 0.00$ 0.00
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0465 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,394.74000 1.000 10,394.74
0470 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.500
EACH 0.000 0.00
9,620.10000 0.500 4,810.05
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CONTID: C16421R
PCN: 16421R-BID ESTIMATE RUN 08/01/2008
PROJECT: STA0252-397 ESTIMATE NO: 0003 04:15:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0475 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,198.28000 1.000 2,198.28
CAT 0400 CURRENT AMT $ 22,213.12 $ 0.00s 17,403.07
$ 7,012,796.87 $1,364,052.26 S 2,707,330.08

PROJECT TOTAL CURRENT AMT



